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 ABSTRACT: In the current financial crisis access and absorption of structural funds 
is the biggest challenge for government, for business, farmers and nongovernmental 
organization sector. European integration itself depends on the optimization and substantial 
absorption for Romania during 2007-2013. This research work displays diverse aspects 
concerning the Romania
’s ability draw of irredeemable funds in period 2007-2010, focusing on 
co-financing activity. Today, the problem absorptions are no longer able to develop projects, 
that knowing a significant improvement. The volume of projects is increasingly greater that, 
sometimes exceed the funds available. The issue moved to the stage of implementation and 
funding.  
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1. INTRODUCTION 
 
The structural funds are post - adhesion funds paid from the European Union 
budget, whose main objective is to provide support for the member states so that the 
economic and social disparities between the European Community regions diminish. 
They are used to support investments in (Florescu & Brezeanu, 2009, pp.253-
258): 
•  education; 
•  health; 
•  development of IMMs (small and medium sized enterprises); 
•  infrastructure and transport; 
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•  environment; 
•  energy sector; 
•  agriculture; 
•  tourism; 
•  research; 
•  professional training etc. 
One of the fundamental objects of the European Union is the strengthen of the 
economic-cohesion by reducing the regional disparities. This is also the reason why the 
member states participate to a European regional policy financed from European funds, 
which confers a concrete and immediate meaning for the communitarian solidarity. 
The European Union economic and social cohesion policy for 2007 - 2013 
focuses on three main objectives:  
•  Convergence, which is an objective financed with 80% from the 
budget destined to structural and cohesion funds and which 
regards the regions from the member states of the EU that have 
PIB/inhabitants less than 75% from the communitarian average; 
•  Competitiveness and employment, is an objective financed with 
15% from the budget destined to structural and cohesion founds 
that regard regions that are not eligible within the objective of 
convergence; 
•  European territorial cooperation is the objective financed with 
only 5% and refers to transnational, trans-border and interregional 
cooperation. 
  Romania, having registered before 2007 a GDP of approximate 35% of the 
European average is considered eligible for receiving support within the objective 
„Convergence” as well as within the objective „European territorial Co-operation”. 
  Structural Instruments of European Union do not act on their own but they are 
co-financed, mostly from the public resources of the member state but also from 
private financial contributions. Within the objective „Convergence” the maximum rate 
of the communitarian contribution is 85% for one operational programme, not only for 
Structural Funds (ERDF, ESF), but also for Cohesion Funds.  
The structural assistance allocated to the Member States from the EU27 for 
2007-2013 is of 308 billion euro, which represents 35% of the EU budget of an 862 
billion euro value. The amounts allocated to the new Member States for the 2007-2013 
period are significantly larger than in first exercise.  For EU 8 plus Romania and 
Bulgaria the total amount is 175 billion, representing more than half the entire budget 
allocated to cohesion (Florescu & Brezeanu, 2009, pp. 297-304).  
When in comes to such amounts, everyone in questioning the manner of 
improving the capacity to manage the structural funds. All the same, while European 
funds absorption is a priority of governors, the entrepreneurs claims often mostly the 
series of problems who make accessing EU funding a cumbersome process, marked by 
excessive bureaucracy, the major difficulties in obtaining financing.  
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2. DIFFICULTIES ENCOUNTERED IN ABSORBPTION PROCESS OF THE 
EUROPEAN FUNDS 
 
  In the process of submitting and implementing a project of the European funds 
applicants must overcome several difficulties, from the general to specific. 
  General difficulties - those faced by Romanian developer to implement any 
project, whether to grant or not: 
•  inadequate management:  insufficient resources to complete project, 
inconsistency in time, blur the requirement, overload tasks generally leads 
to greater stress and a rapid depletion, which means long-term average and 
lower yield; 
•  absence of  the know-how:  an overall lack of technical information which 
is secret (is not generally known or readily available), substantial (includes 
information to be useful) and identified (information is described such that 
it is possible to verify if they meet the criteria of secrecy and 
substantiality); 
•  legislative instability: changes/additions in common EU legislation, 
changes/additions in Romanian legislation, non harmonize national legal 
provisions with Community legislation, regulations in force which require 
different responsibilities for the same result, procedures/rules for applying 
complex legal are impractical or creates confusion, lack of 
guidelines/manuals, agreed national/community. 
Specific difficulties - encountered in the process of accessing of irredeemable 
funds:  
•  the launching of the programs, be they either POS CCE, POS DRU, PNDR, 
POR etc., was achieved only in the second half of the year 2007, which led 
to the first European money entering the beneficiaries’ accounts only at the 
end of 2008, and, for certain financing components, even later (D. Florescu, 
2010, pp.92-98); 
•  the large number of documents requested by the Management Authorities 
(over 47, for instance, in the case of projects applied for financing through 
European Agricultural Fund for Rural Development). Nevertheless, we 
mention that this large number of certifications and authorizations are not 
imposed by the Management Authorities, but they reflect the requirements 
of the Romanian legislation in force, harmonized with the European 
legislation; 
•  going carefully over the Applicants’ Handbook, especially for the projects 
filed for financing within PNDR reveals conditions which make it difficult to 
attract funds (for example, micro-companies from rural areas cannot rent 
spaces or lands, they can only own as property or be concessionaires on 
behalf of the local public administration); 
•  small number of specialist staff in problems of absorption of EU funds 
(Ministry of Economy has 46 employees dealing with 1,000 contracts in 
implementation, respectively monitoring, control and payment as selection 
of eligible projects from over 5000 submitted), conjunction with the  
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impossibility of developing new employment (under agreement with the 
International Monetary Fund can make a commitment to seven people fled); 
•  the large number of taxes that have to be covered during the process of 
drawing up the financing file but also during the implementation of the 
project, for each certification or authorization being a corresponding tax, this 
representing a discouraging factor for those who wish to invest. Moreover, 
both the taxes and the costs related to bank loans - interests and account 
administration costs - are considered to be non-eligible costs, highly 
increasing the level of the beneficiary’s contribution to the project financing; 
•  lack of own contribution necessary to start implementing the project fueled 
by the reluctance of banks in providing necessary financial support, because 
there is no guarantee of payment of grant planned in case will be found 
defects are discovered in the implementation that the settlement project. 
 
3. CO-FINANCING, NEW PROBLEM IN THE PROCESS OF ACCESING  THE 
STRUCTURAL FUNDS 
 
Because all structural funds operate on the principle repayment, this means that 
after project approval, the beneficiary starts his investment with own funds. It is 
important that it have the financial capacity to ensure that his own contribution which 
lies of eligible project costs, ineligible costs and other project related expenses. 
In the present context, when the economic crisis banks have tightened lending, 
more and more companies become reluctant to continue steps for accessing irredeemable 
funds, even in situations where their projects were approved by authorities 
management/intermediate organizations. 
A recent study showed that in the first decade of 2010, percentage removal was 
15%. The percentage is just one tragic, but as the trend is increasing,  may become a 
worrying phenomenon.  Premier problem which leading to abandonment of signing 
contracts is the difficult access to financing. 
The beneficiaries need to support banks for: 
•  part of it's contribution (general rule 15% national co-financing: for beneficiaries of 
public institutions and non-governmental organizations, up to 13% provided by the 
state budget and minimum 2% local financing, private beneficiaries with co-
financing requirement, according to the rate established for reverence axis); 
•  start work and  paying contractors (by Structural Funds not given advance, but shall 
be reimbursed expenses incurred so that beneficiaries must have cash to pay 
suppliers until reimbursement by the management authority/intermediate 
organizations, where they are considered eligible expenses); 
•  prioritize coverage ineligible (tax of value added, interest expense, other borrowing 
fees, collateral costs that arise from a leasing contract, purchase of furniture, 
equipment, vehicles, infrastructure, land and other property, for the projects who 
receiving funding from the European Social Fund, expense for Housing costs, for the 
projects funded by European Social Fund and Cohesion Fund, purchase of second 
hand equipment, fines, penalties and costs for judgment decision);  
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•  cover exchange differences. The crisis period thereupon the exchange rate 
fluctuations overlap with the implementation period, as for the majority of 
beneficiaries resizes its need for investment. For example, an entrepreneur who 
completed a project worth 200,000 Euros in August 2008 (the official exchange rate 
was 3.5 lei for one euro) and to be signed by the managing authority in October 2009 
(the official exchange rate was 4.2776 lei for one euro) will incurring a loss of 
36,357 euro (0.7776 lei X 200.000 euro = 155.520 lei), almost 18.5% of the 
project. Therefore, hence the question: whether small firms lose 30,000 euro, only 
because of delays in project evaluation, I wonder how lose the big companies who 
have submitted projects that have values between 920,000 and 10,000,000 euro? 
To be financed by bank applicant must meet the conditions banks set the rules 
specific credit and the project must can be implemented and to be sustainable throughout 
the period of maintenance service of investment. 
In generally the banks takes a different approach to major projects, who involv 
making the feasibility studies, cost-benefit analysis, projects have been carried out 
complex analysis by management authorities/intermediate organizations, as against to 
small projects where the rating scale does not cover all aspects considered the economic 
and financial analysis conducted by the bank.  
In addition to the criteria of technical and financial evaluation grid project, the 
banks have in mind such issues as: 
•  applicant's history in relation to the bank; 
•  credit repayment capacity; 
•  guarantee opportunities. For projects funded under the structural instruments, 
except the National Rural Development Programme, the goods purchased by the 
project can not be brought to guarantee the credit; 
•  to carry out economic activities included in the classification indicated by the 
Guidelines for Applicants; 
•  have no outstanding obligations under national law in force (contracts of 
employment and social security, workplace safety, national and local taxes, rules 
on environmental protection and so on); 
•  have no public debt outstanding (more than 60 days); 
•  not in case of bankruptcy or liquidation; 
•  to be registered at least one or two years of economic activity and operating 
profit. 
According to a communique of the Ministry of Finance at 15 JUNE 2010: 
•  were 18.177 projects submitted amounting 38.98 billion euro of which 
were approved in total 4.421 projects in amount of 9.4 billion euro;  
•  management authorities have recovered, partly, delay evaluations, 
signing hundreds of contracts this year (in total was 3.146 contracted 
projects in amount of  6.06 billion euro); 
•  cadency of sign contracts ahead of the seven times that of payments in 
amount of  882 million euro; 
•  the absorption capacity was 10.17% from financial allocation for 
2007-2010.  
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Table 1. Status of submission, approving and funding projects in the period January 2009 
- June 2010 
 
Months Allocations 
Total projects 
submitted 
(lei)    
Total projects 
approved 
(lei) 
Total projects 
contracted 
(lei) 
Payments 
(lei) 
January   2.012.300.119  5.713.458.156 46.694.911  0  67.951.258 
February   2.012.300.119  2.544.484.005 1.154.723.394  946.504.078 37.973.624 
March 2.012.300.119  1.417.681.350 617.224.910  2.335.523.092  151.675.013 
Apil 2.012.300.119  2.287.951.140 554.526.186 675.494.689  36.739.638 
May 2.012.300.119  2.696.028.517  1.097.438.909 1.130.448.894  132.686.707 
June 2.012.300.119  3.883.790.264 2.446.242.237  542.922.229 95.299.405 
July   2.012.300.119  5.222.396.319  4.740.945.184 4.490.731.471 105.988.611 
August 2.012.300.119  2.902.432.571 851.929.059 647.954.943  370.800.835 
September 2.012.300.119  19.489.146.310 1.060.114.863 1.270.484.351 186.211.810 
October 2.012.300.119  17.936.196.301 607.746.837  1.202.919.478  126.092.118 
November   2.012.300.119  3.872.669.447 818.871.006  1.182.827.099 345.427.568 
December   2.012.300.119  5.743.796.048 12.151.416.825  859.210.182 170.899.756 
January   3.057.964.563  2.896.499.947 298.326.612  1.907.954.645 154.974.323 
February   3.057.964.563  1.186.824.866 533.531.387  1.195.409.791 177.786.832 
March   3.057.964.563  3.062.459.365  1.994.042.532 2.629.374.153 152.594.203 
Apil 3.057.964.563  10.794.415.592 608.420.021 490.004.103  209.239.871 
May 3.057.964.563  14.218.057.049  1.774.564.646 1.860.058.423  296.965.526 
June 3.057.964.563  7.375.968.219  1.354.728.167 2.986.668.069 245.510.596 
Source: Authority for Coordination of Structural Instruments 
 
CONCLUSIONS 
 
  If until recently signalled that it had created a gap between the period o when 
the projects were submitted and the time when they get solved a gap which caused 
many of the entrepreneurs to give up while others made the impossible to maintain 
their initial activity and investments plan. Today we can say that the gap moved 
between stage of signing the contract and payments. 
  If you keep this rhythm the danger is that Romania can not spend all amounts 
allocated by the European Union. Therefore it is imperative that management 
authorities together with all other competent institutions to take measures so as to 
expedite payments to beneficiaries and to facilitate their access at bank loans necessary 
co-financing.  
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Figure 1. Share of projects submitted, approved, contracted and financed in the period 
January 2009 - June 2010 
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